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Hawaii DOT Future (Design) Projects

HAWAII

Project Information

Limits of Construction

Scope

Progress/Schedule

HI STATE - MAMALAHOA HWY SAFETY
IMPROVEMENTS, VICINITY OF KAOHE RD AND
VICINITY OF BRUNER RD (P) MP 96.0 - 105.3

Project Number: HSIP-011-1(045)
Phase: Design

Point of Contact: SHAREN CHO-IBANEZ
sharen.h.cho-ibanez@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 96.0 to 105.3

INSTALLING CENTERLINE AND EDGE LINE RUMBLE STRIPS, GUARDRAIL,
TRAFFIC SIGNS, PAVEMENT MARKING, WIDENING SHOULDER WHERE
POSSIBLE

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
340 days

Designed By: Okahara & Associates,
Inc.

KUAKINI HIGHWAY/QUEEN KAAHUMANU,
ROUTE 11, MILE POST 118.9-121.97,
OPEN-ENDED IDIQ PAVING (CON)

Project Number: STP-0100(087)R
Phase: Design

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 118.9 to 121.97

PAVEMENT PRESERVATION USING SLURRY SEAL

Bid Opened On: June 03, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration: 30
days

Designed By: In-House

KANOELEHUA AVE/NOLCANO ROAD, ROUTE
11, MILE POST 3.31-6.45, OPEN-ENDED IDIQ
PAVING (CON)

Project Number: STP-0100(087)R
Phase: Design

Point of Contact: CLIFFORD CORPUZ
clifford.a.corpuz@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 3.31 to 6.45

PAVEMENT PRESERVATION USING SLURRY SEAL

Bid Opened On: June 03, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration: 30
days

Designed By: In-House

VOLCANO ROAD RESURFACING, OSHIRO
ROAD TO ALIIKOA STREET

Project Number: STP-011-2(046)
Phase: Design

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 16.53 to 21.53

PROJECT SCOPE INCLUDES RECONSTRUCTION, RESURFACING AND;
INSTALLATION OF STRIPING, PAVEMENT MARKS, SIGNAGE, AND BICYCLE
LANES., ESTIMATED COST: $15M, ESTIMATED START CONSTRUCTION: 2025

Scheduled Advertise Date: Winter,
2025

Construction Cost: Between $10 Mil
and $15 Mil

Estimated Construction Duration:
365 days

Designed By: In-House




MAMALAHOA HIGHWAY DRAINAGE
IMPROVEMENTS, VICINITY OF HOOKENA
ELEMENTARY SCHOOL, (PAO 4)

Project Number: 11B-01-22
Phase: Design

Point of Contact: RAMON ACOB
ramon.acob@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 11: 101.2 to 101.6

PREPARING PLANS, SPECIFICATIONS, AND ESTIMATES (PS&E), AND
APPLICABLE PERMITS, CLEARANCES, DOCUMENTS, STUDIES, AND
REPORTS NECESSARY FOR THE CONSTRUCTION OF A DRAINAGE SYSTEM
ALONG MAMALAHOA HIGHWAY (ROUTE 11), IN THE VICINITY OF HOOKENA
ELEMENTARY SCHOOL, ON THE ISLAND OF HAWAII.

Scheduled Advertise Date: Winter,
2024

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
180 days

Designed By: Okahara And
Associates, Inc.

KAWAIHAE ROAD, WAIAKA STREAM BRIDGE
REPLACEMENT

Project Number: 19D-01-19

Phase: Design

Point of Contact: ANDREW HIRANO
andrew.j.hirano@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 58.7 to 58.9

WAIAKA STREAM BRIDGE REPLACEMENT AND REALIGNMENT OF THE
APPROACHES TO THE INTERSECTION. AN ENVIRONMENTAL ASSESSMENT
IS BEING DONE HWY-P. PREVIOUS DESIGN WAS CONDUCTED UNDER
CENTRAL FEDERAL LANDS MANAGEMENT.

Scheduled Advertise Date: Summer,
2024

Construction Cost: Between $10 Mil
and $15 Mil

Estimated Construction Duration:
360 days

Designed By: Wsp Usa Inc.

HILO BAYFRONT HIGHWAY, INTERSECTION
IMPROVEMENTS AT WAIANUENUE AVENUE

Project Number: HWY-H-01-08
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 2.33 to 2.53

INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY AND OPERATIONS
FOR VEHICLES AND PEDESTRIANS. SPECIFIC INTERSECTION TREATMENT
TO BE DETERMINED; ROUNDABOUT IS POTENTIAL RESOLUTION.

Scheduled Advertise Date: Winter,
2024

Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
480 days

Designed By: Aecom

HAWAII BELT ROAD, SEISMIC RETROFIT,
KAHOLO BRIDGE

Project Number: BR-019-2(072)
Phase: Design

Point of Contact: ANDREW HIRANO
andrew.j.hirano@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 30.86 to 30.87

INSTALL SEISMIC RETROFITS FOR THE BRIDGE SUPERSTRUCTURE,
SUBSTRUCTURE AND FOUNDATION IN ORDER TO WITHSTAND A SEISMIC
EVENT.

Scheduled Advertise Date: Winter,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
365 days

Designed By: Ksf, Inc.

HAWAII BELT ROAD, NANUE STREAM BRIDGE
EMERGENCY REPAIRS

Project Number: 19H-02-22M
Phase: Design

Point of Contact: HOLLY YUEN
holly.yuen@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 18.14 to 18.383

1. REPAIR, REHABILITATE OR REPLACE AN ADDITIONAL 15 STRUCTURAL
COMPONENTS AS DETAILED IN THE UPDATED HIGH PRIORITY REPAIR
LETTERS BY CONSOR ENGINEERS, LLC FOR HAKALAU STREAM BRIDGE
AND NANUE STREAM BRIDGE (UPDATED APRIL 18, 2022). 2. PROVIDE
PROJECT MANAGEMENT, REVIEW AS-BUILT DRAWINGS AND CONDUCT
SITE INVESTIGATIONS. 3. SUPERVISION, CHECK AND REVIEW.
COORDINATE WORK WITH CONTRACTOR.

Scheduled Advertise Date: Spring,
2024

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration: 2
days

Designed By: Ksf, Inc.




HAWAII BELT ROAD, ROUTE 19,
REHABILITATION OF HAKALAU STREAM
BRIDGE

Project Number: BR-019-2(075)
Phase: Design

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 15.9 to 15.44

REPAIR SUPERSTRUCTURE (STEEL GIRDERS,JOINTS, JOINT HEADER
BEAMS, BEARINGS,PVC UTILITY CONDUITS, ACCESS PLANTS);REPAIR
SUBSTRUCTURE (TRESTLE TOWERS);REMOVE EXCESSIVE VEGETATION
ONBRIDGE; ADDRESS SPALLS AND DELAMSON CONCRETE DECK, COLUMN
PEDESTALSAND FOUNDATIONS; ADDRESS ANY OTHERSIGNIFICANTLY
DETERIORATED BRIDGEELEMENTS DISCOVERED IN FIELD STUDY;AND
ADDRESS SCOUR ISSUES FOR BRIDGE FOUNDATIONS

Scheduled Advertise Date: Summer,
2024

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
Not Available

Designed By: In-House

HI STATE- ASPHALT PAVEMENT
PRESERVATION, RESURFACING, AND
RECONSTRUCTION AT VARIOUST
LOCATIONS, HAWAII (CON)

Project Number: STP-0100(087)R
Phase: Design

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 15.5 to 17.49

RECONSTRUCTION/RESURFACING

Bid Opened On: June 03, 2022
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration: 30
days

Designed By: Hi'llawe Construction Llc

HI STATE- ASPHALT PAVEMENT
PRESERVATION, RESURFACING, AND
RECONSTRUCTION AT VARIOUST
LOCATIONS, HAWAII (CON)

Project Number: STP-0100(087)R
Phase: Design

Point of Contact: HARRY TAKIUE
harry.h.takiue@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 19: 25.76 to 25.68

RECONSTRUCTION/RESURFACING

Bid Opened On: June 03, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration: 30
days

Designed By: In-House

HI STATE - MAMALAHOA HIGHWAY SAFETY
IMPROVEMENTS, MP 17.9 TO MP 20.8 AND MP
21.3 TO MP 26.2, VICINITY OF PUUANAHULU
(CON)

Project Number: HSIP-0190(018)

Phase: Design

Point of Contact: SHAREN CHO-IBANEZ
sharen.h.cho-ibanez@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 190: 17.9 to 26.2

INSTALLING CENTERLINE AND EDGE LINE RUMBLE STRIPS, GUARDRAIL,
TRAFFIC SIGNS, PAVEMENT MARKING, WIDENING SHOULDER WHERE
POSSIBLE

Bid Opened On: September 23, 2022
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
240 days

Designed By: Okahara & Associates,
Inc.

KOHALA MOUNTAIN ROAD DRAINAGE
IMPROVEMENTS, PHASE 1, VICINITY OF
MILEPOST 10.60

Project Number: 250A-01-09

Phase: Design

Point of Contact: CURTIS MATSUDA
Curtis.Matsuda@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 250: 10.61 to 13.98

PROJECT CONSISTS OF INSTALLING/EXTENDING CULVERTS, BUILDING
INLET AND OUTLET STRUCTURES, AND POSSIBLE GUARDRAIL
INSTALLATION AT AT MILEPOST 10.60 KOHALA MOUNTAIN ROAD.

Scheduled Advertise Date: Fall, 2024
Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated Construction Duration: 66
days

Designed By: In-House




KAUAI

Project Information

Limits of Construction

Scope

Progress/Schedule

KAUMUALII HIGHWAY (RTE 50) SAFETY

IMPROVEMENTS, HULEIA BRIDGE TO
MALUHIA ROAD

Project Number: 50D-01-22
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 50: 4.843 to 6.672

SAFETY IMPROVEMENTS, HULEIA BRIDGE TO MALUHIA ROAD

Scheduled Advertise Date: Fall, 2024
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
120 days

Designed By: In-House

KUHIO HIGHWAY INTERSECTION
IMPROVEMENTS AT KOLO ROAD AND
KALAMANIA ROAD

Project Number: STP-056-1(065)
Phase: Design

Point of Contact: ERIC FUJIKAWA
eric.i.fujikawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 23.7 to 23.47

INTERSECTION IMPROVEMENTS, INCLUDING INSTALLATION OF NEW
TRAFFIC SIGNALS OR A ROUNDABOUT, ROADWAY WIDENING, AND THE
INSTALLATION OR LENGTHENING OF TURN LANES, ACCELERATION LANES,
AND DECELERATION LANES.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
200 days

Designed By: Austin Tsutsumi And
Associates

KAUAI STATE - KUHIO HIGHWAY,

EMERGENCY SHORELINE MITIGATION,
VICINITY OF WAILUA BEACH, (P, C), MARCH

2021

Project Number: ER-24(004)
Phase: Design

Point of Contact: ERIC FUJIKAWA
eric.i.fujiawaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 5.6 to 6.0

EMERGENCY REPAIRS TO ADDRESS SHORELINE EROSION

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
Not Available

Designed By: Wsp Usa Inc.

KUHIO HIGHWAY RESURFACING, WAIKEA

BRIDGE TO MAILIHUNA ROAD

Project Number: NH-056-1(063)
Phase: Design

Point of Contact: ERIC FUJIKAWA
eric.i.fujikawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 8.04 to 9.8

RECONSTRUCTING WEAKENED PAVEMENT AREAS; COLD PLANING;
RESURFACING; INSTALLING NEW PAVEMENT MARKING AND TRAFFIC
SIGNS; MILLED RUMBLE STRIP; INSTALLING CURB EXTENSIONS

Scheduled Advertise Date: Spring,
2023

Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
120 days

Designed By: In-House




KUHIO HIGHWAY, GUARDRAIL AND
SHOULDER IMPROVEMENTS AT VARIOUS
LOCATIONS, PART 7

Project Number: 56AD-01-23
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 10.26 to 24.0

KUHIO HIGHWAY, GUARDRAIL AND SHOULDER IMPROVEMENTS

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
120 days

Designed By: In-House

KAUMUALII HIGHWAY INTERSECTION
IMPROVEMENTS, VICINITY OF KIKIAOLA BOAT
HARBOR

Project Number: 50B-01-22
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 50: 23.0 to 25.0

INTERSECTION IMPROVEMENTS IN THE VICINITY OF KIKIAOLA BOAT
HARBOR

Scheduled Advertise Date: Spring,
2024

Construction Cost: Not Available
Estimated Construction Duration:
Not Available

Designed By: In-House

KUHIO HIGHWAY SHOULDER
IMPROVEMENTS, VICINITY OF HANALEI
BRIDGE

Project Number: 560A-02-21
Phase: Design

Point of Contact: ERIC FUJIKAWA
eric.i.fujikawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 1.17 to 1.23

STABILIZATION AND PRESERVATION OF KUHIO HIGHWAY SHOULDER BY
HARDENING A 300 FEET LONG SECTION OF THE HANALEI RIVER'S BANK
ADJACENT TO THE HIGHWAY, USING EITHER SHEETPILE WALL OR
UNGROUTED RIPRAP.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
180 days

Designed By: Austin Tsutsumi And
Associates

KUHIO HIGHWAY DRAINAGE IMPROVEMENTS
VICINITY OF MILES POST 5.5

Project Number: 560A-01-23M
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 5.5t0 5.5

KAUAI, TRN: 561, FED ID: NA, ROUTE 560/5.5/5.5, PM: ERIC FUGIKAWA

Scheduled Advertise Date: Spring,
2023

Construction Cost: Less Than $500K
Estimated Construction Duration: 30
days

Designed By: In-House

KUHIO HIGHWAY DRAINAGE IMPROVEMENTS,
VICINITY OF LIMAHULI GARDEN

Project Number: 560A-02-23M
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 9.55 to 9.55

DRAINAGE IMPROVEMENTS

Scheduled Advertise Date: Spring,
2023

Construction Cost: Less Than $500K
Estimated Construction Duration: 30
days

Designed By: In-House




KUAMOO ROAD RESURFING, VICINTIY OF UH
AGRICULTURAL EXPERIMENT STATION TO
END OF KUAMOO ROAD

Project Number: 580A-01-22M
Phase: Design

Point of Contact: None Available
None Available

Milepost Boundaries
(Beginning to End):
Route 580: 4.82 to 6.68

SCOPE OF WORK INCLUDES ROAD RESURFACING, VICINITY OF UH
AGRICULTURAL EXPERIMENT STATION TO END OF KUAMOO ROAD

Scheduled Advertise Date: Spring,
2023

Construction Cost: Not Available
Estimated Construction Duration:
Not Available

Designed By: In-House

KUHIO HIGHWAY DRAINAGE IMPROVEMENTS
AT MALOLO RD

Project Number: 560A-02-022
Phase: Design

Point of Contact: LARRY DILL
Lawrence.J.Dill@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 560: 2.89 to 2.92

KUHIO HIGHWAY DRAINAGE IMPROVEMENTS AT MALOLO RD

Bid Opened On: December 22, 2022
Construction Cost: Less Than $500K
Estimated Construction Duration: 40
days

Designed By: In-House

ASPHALT PAVEMENT PRESERVATION,
RESURFACING, AND RECONSTRUCTION AT
VARS LOCATIONS, KAUAI

Project Number: HWY-K-01-22M
Phase: Design

Point of Contact: ERIC FUJIKAWA
eric.i.fujikawa@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 56: 0.0 to 28.12
Route 550: 0.0 to 14.07
Route 583: 0.0 to 3.91
Route 58: 0.0 to 2.05
Route 570: 0.0 to 1.12
Route 541: 0.0 to 0.37
Route 50: 0.0 to 32.97
Route 580: 0.0 to 6.68
Route 560: 0.0 to 10.0
Route 540: 0.0 to 3.88
Route 51: 0.0 to 3.45

THE SCOPE OF WORK INCLUDED ASPHALT PAVEMENT PRESERVATION,
RESURFACING, AND RECONSTRUCTION AT VARS LOCATIONS, KAUAI

Bid Opened On: December 08, 2022
Construction Cost: Not Available
Estimated Construction Duration:
1825 days

Designed By: In-House




MAUI

Project Information

Limits of Construction

Scope

Progress/Schedule

HONOAPIILANI HIGHWAY REALIGNMENT,
PHASE IC, KEAWE STREET TO VICINITY OF
KAANAPALI

Project Number: 30AB-01-20
Phase: Design

Point of Contact: ANDREW HIRANO
andrew.j.hirano@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 3000: 4.58 to 7.25

CONSTRUCT ABOUT 3.2 MILES OF A 4-LANE DIVIDED HIGHWAY; 1 LANE IN
EACH DIRECTION TO BE CONSTUCTED AND THE OTHER LANE TO BE
GRADED FOR FUTURE USE. CONSTRUCTION WILL BE DONE WITH A
DESIGN-BUILD CONTRACTOR.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
480 days

Designed By: Wsp Usa Inc.

HONOAPIILANI HIGHWAY, REHABILITATION
OF HONOLUA BRIDGE

Project Number: BR-030-1(37)
Phase: Design

Point of Contact: ANDREW HIRANO
andrew.j.hirano@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 30: 32.3t0 32.4

BASED ON THE ALTERNATIVES ANALYSIS AND COMMUNITY INPUT, THE
PROJECT WAS REVISED TO REHABILITATE THE EXISTING ONE-LANE
BRIDGE.

PE 10 Date: Fall, 2023
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
180 days

Designed By: Austin Tsutsumi &
Assoc.

KAAHUMANU AVE SIDE. GAPS, MAUI LANI
PKWY TO MAHALANI ST

Project Number: 32A-01-22
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 32: 0.92to 1.19

THE PROJECT WILL CONSTRUCT SIDEWALK AND RELATED
IMPROVEMENTS ALONG THREE (3) SEGMENTS OF KAAHUMANU AVENUE.
THE NEW SIDEWALK SEGMENTS WILL FILL IN THE MISSING SIDEWALK
GAPS BETWEEN MAUI LANI PKWY. & MAHALANI ST. (SOUTH SIDE), QUEEN
KAAHUMANU CENTER DWY. & KAHULUI BEACH ROAD (NORTH SIDE), AND
PUUNENE AVE. & WHARF ST. (NORTH SIDE). THE IMPROVEMENTS WILL
INCLUDE SIDEWALK, CURB & GUTTER, AND GUARDRAIL (WHERE
APPROPRIATE) IMPROVEMENTS. THE PROJECT WILL CONSTRUCT
APPROXIMATELY 2,400 LINEAR FEET OF NEW SIDEWALK FACILITIES.

Scheduled Advertise Date: Spring,
2023

Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated Construction Duration: 60
days

Designed By: In-House

HANA HIGHWAY EMERGENCY SLOPE
REPAIRS, VICINITY OF WEST KUIAHA RD
INTERSECTION

Project Number: 36C-01-22M
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 36: 12.48 to 12.68

MAUI, TRN: 531, FED ID: NA, ROUTE: 36/12.48/12.68,

Bid Opened On: March 23, 2023
Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated Construction Duration: 30
days

Designed By: In-House

HANA HWY, ER PERMANENT CULVERT
REPAIRS AT M.P. 4.3

Project Number: ER-24(009)
Phase: Design

Point of Contact: LARRY D. HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 360: 4.3 to 4.32

MAUI, TRN: 531, FED ID: NA, ROUTE:360/4.3/4.32, SCOPE: ER PERMANENT
CULVERT REPAIR AT MP 4.3

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
270 days

Designed By: Ksf




KEKAULIKE AVE EMERENCY REPAIRS AT M.P.

8.2 (CON)

Project Number: ER-25(001)

Phase: Design

Point of Contact: ANNETTE MATSUDA
annette.dh.matsuda@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 377: 8.2 t0 8.22

MAUI, TRN: 561, FED ID: ER25001, SCOPE: ROUTE NO 377, MP 8.2
(DECEMBER 2021 MAUI FLOODING EVENT)

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
250 days

Designed By: Aecom Technical
Services, Inc.

KAHULUI BEACH ROAD INTERSECTION
IMPROVEMENTS AT KANALOA AVENUE

Project Number: 3400A-01-20
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 3400: 0.88 to 0.88

PAO NO. 2 - KAHULUI BEACH RD / KANALOA AVE TRAFFIC SIGNAL
RECONSTRUCTION MP 0.87.

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
180 days

Designed By: Austin, Tsutsumi &
Associates, Inc.

INSTALLATION OF PAVEMENT
PRESERVATION STRATEGIES AND SURFACE
TREATMENTS AT VARIOUS LOCATIONS,
ISLANDS OF MAUI, MOLOKAI, AND LANAI

Project Number: HWY-M-10-18M

Phase: Design

Point of Contact: CHRISTOPHER DELLA
christopher.p.della@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 30: 5.22 to 19.89
Route 450: 14.5 to 27.5
Route 31: 0.0 to 7.15
Route 480: 0.0 to 2.44
Route 36: 1.45 t0 2.82
Route 3400: 0.0 to 1.13
Route 460: 7.25 to 16.56

THE PROJECT INCLUDES PAVEMENT RECONSTRUCTION, COLD PLANING,
RESURFACING, AND RESURFACING ON THE ISLANDS OF MAUI, MOLOKAI,
AND LANAI ON AN Amm AS-NEEDEDAmm BASIS.

Bid Opened On: August 16, 2018
Construction Cost: Not Available
Estimated Construction Duration:
Not Available

Designed By: In-House

HALEAKALA HWY SLOPE SHOULDER REPAIR
VICINITY OF AINAKULA RD TO KULALANI DR
(DES)

Project Number: 377A-01-22M
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 377: 5.0 to 5.57

THE PROJECT IMPROVEMENTS CONSIST OF STABILIZING THE EXISTING
MAKAI SLOPE AND ITS SURROUNDING EMBANKMENTS. WORK INCLUDES
SLOPE REPAIR, AND THE INSTALLATION OF PERMANENT SLOPE
PROTECTION, A CONCRETE CHUTE, CURB, CURB & GUTTER, ROADWAY
SURFACE AC PAVING, STRIPING AND GUARDRAIL IMPROVEMENTS. FEDIDE:
NA, MAUI, TRN: 531, RTE 377/5.14/5.54

Scheduled Advertise Date: Fall, 2023
Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated Construction Duration: 60
days

Designed By: Austin, Tsutsumi &
Associates, Inc.

HONOAPIILANI HWY GUARDRAIL AND
SHOULDER IMPROVEMENTS, VICINITY OF N.
KIHEI RD TO HONONANA

Project Number: 30AC-01-22
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 30: 5.1 to 30.2

THE ADJUSTED PROJECT LIMITS EXTEND BETWEEN MP 7.25 & 11.0, AND MP
33.13 & 36.23. THE SCOPE OF WORK INCLUDES REPLACING AND
UPGRADING EXISTING GUARDRAILS AND END TREATMENTS TO MEET
CURRENT STANDARDS. NEW GUARDRAIL SECTIONS AND END
TREATMENTS WILL BE INSTALLED WITH MINOR SLOPE
STABILIZATION/SHOULDER IMPROVEMENTS AT SELECTED LOCATIONS.

Bid Opened On: March 23, 2023
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
180 days

Designed By: In-House




PAO NO. 1 HONOAPIILANI HIGHWAY
REALIGNMENT AT MP13.0 TO MP 14.0.

Project Number: HWY-M-CE18-01
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 30: 13.0 to 14.0

THE PROJECT INCLUDES THE CONSULTANT (ATA) PROVIDING
PROFESSIONAL ENGINEERING SERVICES TO PREPARE PS&E FOR
REALIGNING THE ROADWAY APPROXIMATELY 12 FEET MAUKA, REQUIRING
RELOCATION OF A SINGLE UTILITY POLE BUT NO RELOCATION OF
UNDERGROUND UTILITIES. THE PROJECT ALSO INCLUDES SURVEYING
SERVICES, ENVIRONMENTAL PERMITTING, AND PRELIMINARY
ENGINEERING. THE TWO AREAS OF IMPROVEMENT ARE: - HONOAPIILANI
HIGHWAY, MILE POST (MP) 13+0.72 TO MP 14+0.49 (APPROXIMATELY 4,100
LF) - HONOAPIILANI HIGHWAY, MP 12+0.97 TO 13+0.11 (APPROXIMATELY
1,000 LF)

Scheduled Advertise Date: Winter,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
240 days

Designed By: Austin, Tsutsumi &
Associates, Inc.

INSTALLATION OF SPEED TABLES AT
VARIOUS LOCATIONS

Project Number: HWY-M-02-22
Phase: Design

Point of Contact: LARRY HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 470:5.3t0 5.7

THE PROJECT INCLUDES THE INSTALLATION OF SPEED TABLES (AC
PAVING), PAVEMENT MARKINGS AND ADVISORY SIGNS AT THREE (3)
LOCATIONS ON ROUTE 470 (KALAE HIGHWAY); MILEPOST 5.30 TO 5.69.

Bid Opened On: December 17, 2021
Construction Cost: Less Than $500K
Estimated Construction Duration: 15
days

Designed By: In-House

MAUI STATE - KAAIEA STREAM BRIDGE
EMERGENCY REPAIRS, ROUTE 360, MP 8.6
(PAO 3)

Project Number: ER-24(007)
Phase: Design

Point of Contact: LARRY D. HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 360: 8.5 to 8.6

PAO 3 -KAAIEA SCOUR REPAIRS (ER), HANA HWY, MP 8.6 (2021 MAUI
FLOODING EVENT)

Bid Opened On: March 23, 2023
Construction Cost: Less Than $500K
Estimated Construction Duration:
130 days

Designed By: Ksf, Inc.

MAUI STATE - NAILIILIHAELE STREAM BRIDGE
EMERGENCY REPAIRS, ROUTE 360, MP 6.2
(PAOC 4)

Project Number: ER-24(008)
Phase: Design

Point of Contact: LARRY D. HAIL
larry.d.hail@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 360: 6.18 to 6.22

PAO 4 - NAILIILIHAELE SCOUR REPAIRS (ER), ROUTE 360 MP 6.2 (2021 MAUI
FLOODING EVENT)

Bid Opened On: March 23, 2023
Construction Cost: Less Than $500K
Estimated Construction Duration:
130 days

Designed By: Ksf, Inc.




OAHU

Project Information

Limits of Construction

Scope

Progress/Schedule

KALANIANAOLE HIGHWAY RESURFACING,
KAILUA ROAD TO OLOMANA GOLF COURSE

Project Number: NH-072-1(058)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 72: 0.0 to 2.51

THE PROPOSED WORK INCLUDES RESURFACING THE EXISTING
PAVEMENT; COLD PLANING; RECONSTRUCTION OF WEAKENED PAVEMENT
AREAS, EXISTING BUS PADS, EXISTING GRATED DROP INLET, AND A
CULVERT HEADWALL; SLOPE STABILIZATION; CONSTRUCTION OF A
CONCRETE RETAINING WALL,; INSTALLATION OF NEW GUARDRAILS WITH
END TREATMENTS, RUMBLE STRIPS, STRIPING, PAVEMENT MARKINGS,
DRAIN COVERS, AND PERMANENT TRAFFIC COUNTING STATION;
INSTALLATION, MAINTENANCE, MONITORING AND REMOVAL OF BMPS;
INSTALLATION OF ADDITIONAL WATER POLLUTION, DUST AND EROSION
CONTROL; VERTICAL ADJUSTMENT OF UTILITY MANHOLES; AND
UPGRADING OF EXISTING GUARDRAILS, AND END TREATMENTS.
CONSTRUCTION OF THE IMPROVEMENTS WILL BE CONTAINED WITHIN THE
EXISTING ROAD RIGHT-OF-WAY.

Scheduled Advertise Date: Spring,
2024

Construction Cost: Between $10 Mil
and $15 Mil

Estimated Construction Duration:
715 days

Designed By: In-House

KALANIANAOLE HIGHWAY RESURFACING,
VICINITY OF MAKAPUU TO HANAUMA BAY
ROAD (M.P. 6.9 - M.P. 12.6)

Project Number: NH-072-1(057)
Phase: Design
Point of Contact: ROSS HIRONAKA

ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 72: 6.9 to 12.6

THE SCOPE OF WORK FOR THIS PROJECT CONSISTS OF COLD-PLANING,
RESURFACING, RECONSTRUCTION OF WEAKENED PAVEMENT AREAS,
WIDENING PAVED SHOULDERS, UPGRADING GRATED INLETS, UPGRADING
AND REPAIRING EXISTING CULVERTS AND HEADWALLS, REPLACING
DAMAGED CULVERT WITH CONCRETE PIPE, UPGRADING EXISTING
GUARDRAILS AND END TREATMENTS, CONSTRUCTING CURB ADJACENT
TO EXISTING THRIE BREAM, UPGRADING EXISTING CURB RAMPS,
INSTALLATION OF NEW GUARDRAILS, INSTALLATION OF NEW TRAFFIC
COUNTING STATION, MILLED CENTERLINE AND RUMBLE STRIPS,

PAVEMENT MARKINGS AND SIGNAGE, AND ADJUSTING UTILITY MANHOLES.

Scheduled Advertise Date: Winter,
2023

Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
300 days

Designed By: In-House

FORT WEAVER ROAD PEDESTRIAN SAFETY
IMPROVEMENTS

Project Number: 76A-01-21

Phase: Design

Point of Contact: STEVEN YOSHIDA
steven.yoshida@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 76: 0.0 to 0.3

IMPROVE HIGHWAY LIGHTING AT SPECIFIED PEDESTRIAN CROSSINGS.
WORK INCLUDES THE INSTALLATION OF NEW HIGHWAY LIGHT POLES AND
FIXTURES, AS WELL AS CONDUITS, CONDUCTORS, AND PULLBOXES.

Scheduled Advertise Date: Spring,
2022

Construction Cost: Less Than $500K
Estimated Construction Duration: 60
days

Designed By: In-House

KAMEHAMEHA HIGHWAY, KALUANUI STREAM
BRIDGE REPLACEMENT

Project Number: BR-083-1(54)
Phase: Design

Point of Contact: HENRY KENNEDY
Henry.Kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 22.5t0 22.7

REPLACE EXISTING BRIDGE WITH A NEW BRIDGE THAT MEETS CURRENT
AASHTO REQUIREMENTS (CURRENT LIVE LOAD AND SEISMIC). A
TEMPORARY ROAD WILL BE INSTALLED DURING CONSTRUCTION OF THE
NEW BRIDGE.

PE 10 Date: Spring, 2023
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
395 days

Designed By: Nagamine Okawa
Engineers, Inc.
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KAMEHAMEHA HIGHWAY, WAIPILOPILO
STREAM BRIDGE REPLACEMENT

Project Number: BR-083-1(57)
Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.qgov

Milepost Boundaries
(Beginning to End):
Route 83:20.9to 21.1

THE PROPOSED SCOPE OF WORK FOR THIS PROJECT CONSISTS OF
EVALUATION OF EXISTING STRUCTURE FOR MAJOR REPAIRS; ROADWAY
REHABILITATION; BRIDGE WIDENING AND LENGTHENING; SHOULDER
IMPROVEMENTS; ADDING BIKE RAILS; UPGRADING GUARDRAILS, POSTS,
AND END TREATMENTS AT NEW END POST CONNECTIONS; DRAINAGE
SYSTEM IMPROVEMENTS AND MAINTENANCE; RELOCATING SOME
UTILITIES; SIGNING AND STRIPING; HIGHWAY LIGHTING IMPROVEMENTS;
AND PHASE CONSTRUCTION DETOURS. ACTUAL LENGTH OF THE BRIDGE
WILL BE DETERMINED WITH THE HYDRAULICS REPORT. ALSO,
PERFORMANCE OF SEISMIC ANALYSIS AND IMPLEMENTATION OF SEISMIC
RETROFITTING STRATEGIES FOR THE SUPERSTRUCTURE,
SUBSTRUCTURE AND FOUNDATION OF THE BRIDGE. THE PROJECT DESIGN
WILL BE CONDUCTED IN TWO PHASES. PHASE 1 (PSOW) WILL INCLUDE
STUDIES REQUIRED TO COMPLETE A COMPARISON OF 4 DESIGN
ALTERNATIVES, AND TO SELECT THE PREFERRED ALTERNATIVE. PHASE 2
(DESIGN) WILL INCLUDE PREPARATION OF PS&E PACKAGE. DURING
NEGOTIATION, THE CONSULTANT WILL SUBMIT A FEE FOR PHASE 1 AND
AN ESTIMATE FOR PHASE 2. UPON AGREEMENT, THE CONTRACT WILL BE
SET UP SUCH THAT THE PHASE 2 FEE WILL BE ALOTTED AS A
CONTINGENCY. THE PHASE 2 FEE WILL BE NEGOTIATED AFTER PHASE 1
DOCUMENTS HAVE BEEN ACCEPTED. THE TWO PHASED PROCESS IS
INTENDED TO REDUCE THE POTENTIAL FOR CONSULTANT OVERPRICING
DUE TO UNCLEAR SCOPE DURING DESIGN PHASE.

PE 10 Date: Winter, 2023
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
396 days

Designed By: Sato & Associates

KAMEHAMEHA HIGHWAY, REALIGNMENT AT
LANIAKEA BEACH ROAD

Project Number: 83B-01-09
Phase: Design

Point of Contact: BRIAN TYAU
Brian. Tyau@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 4.0 t0 0.0

SCOPE TO CONDUCT A PLANNING STUDY TO IMPROVE SAFETY,
OPERATIONS, AND ACCESSIBILITY ALONG THE KAMEHAMEHA HIGHWAY AT
LANIAKEA BEACH ROAD. TRAFFIC FLOW ALONG THIS SECTION OF
KAMEHAMEHA HIGHWAY FREQUENTLY EXPERIENCES DISRUPTIONS DUE
TO COASTAL HAZARDS AND PEDESTRI

Scheduled Advertise Date: Spring,
2023

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
365 days

Designed By: Pb Americas, Inc.

KAMEHAMEHA HIGHWAY RESURFACING,
LAIEWAI BRIDGE TO WAIPUHI BRIDGE

Project Number: NH-083-1(080)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 17.66 to 21.65

COLD PLANING, RESURFACING, REPAIR WEAKENED PAVEMENT AREAS,
UPGRADE GUARDRAIL AND END TERMINALS, INSTALL PAVEMENT
MARKINGS, STRIPING AND SIGNING, RECONSTRUCT EXISTING
PEDESTRIAN BRIDGES AT SELECT BRIDGES.

Scheduled Advertise Date: Spring,
2023

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
730 days

Designed By: In-House

KAMEHAMEHA HIGHWAY DRAINAGE
IMPROVEMENTS, VICINITY OF WAIKANE

Project Number: 83D-01-20
Phase: Design

Point of Contact: RAMON ACOB
Ramon.Acob@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 33.5t0 33.7

ASSESSMENT OF DESIGN ALTERNATIVES TO BE STUDIED IN THE DRAFT EA
TO ALLEVIATE FLOODING ON KAMEHAMEHA HIGHWAY IN WAIKANE. THE
SCOPE INCLUDES PROFESSIONAL SERVICES FOR PRE-DESIGN ACTIVITIES
INCLUDING DEVELOPMENT OF A TWO-DIMENSIONAL HYDRAULIC MODEL
FOR THE WAIKANE STREAM FLOOD PLAIN, PERFORMING A TOPOGRAPHIC
SURVEY TO SUPPORT FUTURE CONCEPTUAL DESIGNS OF THE ROADWAY,
AND CONDUCTING RESEARCH TO SUPPORT DEVELOPMENT OF AN
ENVIRONMENTAL ASSESSMENT.

Scheduled Advertise Date: Fall, 2024
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
Not Available

Designed By: Aecom
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KAMEHAMEHA HIGHWAY DRAINAGE
IMPROVEMENTS, VICINITY OF BURROUGHS
ROAD

Project Number: 83C-01-22
Phase: Design

Point of Contact: KAREN CHUN
Karen.Chun@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 15.55 to 15.6

KAMEHAMEHA HIGHWAY DRAINAGE IMPROVEMENTS, VICINITY OF
BURROUGHS ROAD

Scheduled Advertise Date: Spring,
2023

Construction Cost: Not Available
Estimated Construction Duration:
180 days

Designed By: In-House

ASPHALT PAVEMENT PRESERVATION,
RESURFACING, AND RECONSTRUCTION AT
VARIOUS LOCATIONS, WO1 - KAMEHAMEHA
HIGHWAY RESURFACING, KAHALUU STREAM
BRIDGE TO WAIAHOLE VALLEY

Project Number: STP-0300(199)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 83: 34.31 to 36.21

PAVEMENT RESURFACING AND RECONSTRUCTION

Scheduled Advertise Date: Summer,
2023

Construction Cost: Not Available
Estimated Construction Duration:
Not Available

Designed By: In-House

FARRINGTON HIGHWAY INTERSECTION
IMPROVEMENTS AT NANAKULI AVENUE AND
HALEAKALA AVENUE, PHASE 2

Project Number: STP-093-1(22)
Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 93: 4.85 to 5.64

SECTION 106 MITIGATION - LIVING MUSEUM. CONSTRUCTION OF A TRAIN
DEPOT BUILDING REMINISCENT OF THE WAIPAHU DEPOT STATION
BUILDING.

Scheduled Advertise Date: Winter,
2021

Construction Cost: Between $0.5 Mil
and $1 Mil

Estimated Construction Duration:
Not Available

Designed By: Parsons Brinckerhoff

FARRINGTON HIGHWAY SAFETY
IMPROVEMENTS FROM H-1 FREEWAY TO
POHAKUNUI AVENUE

Project Number: HSIP-093-1(031)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 93: 0.0 to 5.05

INSTALL MEDIAN AND SHOULDER RUMBLE STRIPS, WIDEN SHOULDER AS
NECESSARY FOR RUMBLE STRIPS, CONSTRUCT CONCRETE MEDIAN
BARRIER TO ACHIEVE PURPOSE AND NEED

Scheduled Advertise Date: Fall, 2022
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
360 days

Designed By: Aecom

HON STATE- H-1 GUARDRAIL AND SHOULDER
IMPROVEMENTS, KAPIOLANI INTERCHANGE
TO AINAKOA AVENUE, (P,C), PHASE 2

Project Number: IM-H1-1(244)
Phase: Design

Point of Contact: STEVEN YOSHIDA
Steven.Yoshida@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 25.12 to 27.46

IDIQ CONTRACT, H-1 GUARDRAIL AND SHOULDER IMPROVEMENTS,
KAPIOLANI INTERCHANGE TO AINAKOA AVENUE

Scheduled Advertise Date: Fall, 2023
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
380 days

Designed By: Ksf
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INTERSTATE ROUTE H-1 (EB)
IMPROVEMENTS, OLA LANE OVERPASS TO
VINEYARD BOULEVARD

Project Number: H1HI-01-09

Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.qgov

Milepost Boundaries
(Beginning to End):
Route H-1: 18.97 to 20.25

THE PROJECT WILL BE DEVELOPED AS A DBB PROJECT AND WILL INCLUDE
WIDENING THE 2 MILE PROJECT LENGTH BY 14 TO 18 FEET TO PROVIDE A
MINIMUM 10-FOOT SHOULDER, WHERE POSSIBLE, AND ACCOMMODATE A
NEW 12-FOOT LANE. WIDENING WILL REQUIRE RIGHT-OF-WAY
ACQUISITION, AND STRUCTURAL MODIFICATION TO SIX (6) BRIDGE
STRUCTURES INCLUDING GULICK AVENUE OVERPASS, KALIHI #1 AND #3,
KALIHI STREAM BRIDGE, HOUGHTAILING STREET BRIDGE, AND KAPALAMA
STREAM BRIDGE. STRUCTURAL MODIFICATIONS INCLUDE WIDENING,
RELOCATING BRIDGE ABUTMENTS, AND UPGRADING SUB- AND
SUPERSTRUCTURES.

Advertised On: March 06, 2023
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
480 days

Designed By: In-House

INTERSTATE ROUTE H-1, HIGHWAY LIGHTING
IMPROVEMENTS, KAIMAKANI OVERPASS TO
MIDDLE STREET, PHASE 1 (1518STIP, OS16)

Project Number: NH-H1-1(272)
Phase: Design

Point of Contact: STEVEN YOSHIDA
Steven.Yoshida@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 12.83 to 16.0

UPGRADE AND REPLACE EXISTING HIGHWAY LIGHTING SYSTEM.

Scheduled Advertise Date: Fall, 2024
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
524 days

Designed By: Nakamura, Oyama, And
Associates

INTERSTATE ROUTE H-1, ADDITION AND
MODIFICATION OF FREEWAY ACCESS
(KAPOLEI INTERCHANGE COMPLEX), PHASE 3

Project Number: NH-H1-1(271)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 0.0 to 0.06
Route 93: 0.55t0 0.0

THE PROJECT INCLUDES THE CONSTRUCTION OF A NEW HIGHWAY
INTERCHANGE, BOUND BY FARRINGTON HIGHWAY, THE INTERSTATE
ROUTE H-1 FREEWAY AND HARBOR ACCESS ROAD BETWEEN THE KAPOLEI
WEST AND KAPOLEI COMMONS PROPERTIES, AND THE REMOVAL OF
OFF-RAMP EXIT 1A TO KALAELOA BOULEVARD. THE PROJECT ALSO
INCLUDES, BUT NOT LIMITED TO, THE REMOVAL OF EXISTING ASPHALT
CONCRETE PAVEMENT, SIGNS, GUARDRAILS, VEGETATION, LIGHT POLES,
STREET LIGHT BOXES AND ELECTRICAL LINES; CONSTRUCTION OF
RETAINING WALLS; GRADING; INSTALLATION OF DRAINAGE CULVERTS,
SUBSURFACE UTILITIES AND HEADWALLS; SEWER UTILITIES; WATER
UTILITIES; REINSTALLATION OF HIGHWAY LIGHTING, LIGHT POLES AND
ELECTRICAL LINES; INSTALLATION OF NEW GUARDRAILS; INSTALLATION
OF NEW CONCRETE PAVEMENT, ASPHALT CONCRETE PAVEMENT,
PAVEMENT MARKINGS, AND SIGNAGE; AND, ALL INCIDENTAL
CONSTRUCTION AS INDICATED ON THE DRAWINGS AND SPECIFICATIONS.

Bid Opened On: December 16, 2022
Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
540 days

Designed By: Mitsunaga &
Associates, Inc

INTERSTATE ROUTE H-1 RESURFACING,
MILLER PEDESTRIAN OVERPASS TO
KAPIOLANI INTERCHANGE

Project Number: NH-H1-1(279)
Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 21.8 to 24.9

THE SCOPE OF WORK FOR THIS PROJECT INCLUDES TOPOGRAPHIC
SURVEY, GEOTECHNICAL INVESTIGATION, PAVEMENT RESURFACING AND
RECONSTRUCTION, INSTALLATION OF PAVEMENT MARKINGS,
REPLACEMENT OF SIGNAGE, INSTALLATION OF CURB RAMPS, DRAINAGE
IMPROVEMENTS, SHOULDER IMPROVEMENTS, GUARDRAIL
REPLACEMENTS, END TREATMENT REPLACEMENT, UPGRADE GUARDRAIL
CONNECTION, INSTALL A BACKUP GENERATOR FOR PUNAHOU PUMP
STATION, BRIDGE RAIL RETROFIT AT PUNAHOU OVERPASS, LANDSCAPING
IMRPOVEMENTS AND POSSIBLE LIGHTING IMPROVEMENTS.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
247 days

Designed By: Ssfm
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HON STATE - INTERSTATE ROUTE H-1,
SEISMIC RETROFIT, WAIALAE VIADUCT
INBOUND AND OUTBOUND (PE)

Project Number: NH-H1-1(277)
Phase: Design

Point of Contact: ANDREW HIRANO
andrew.j.hirano@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 26.5 to 26.9

INTERSTATE ROUTE H-1, SEISMIC RETROFIT, WAIALAE VIADUCT INBOUND
AND OUTBOUND (PE). ASSESS WHAT SEISMIC RETROFIT ACTIONS SHOULD
BE TAKEN FOR THE STRUCTURE TO MEET CURRENT SEISMIC STANDARDS.

Scheduled Advertise Date: Summer,
2024

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
365 days

Designed By: Mke Associates, Llc

INTERSTATE ROUTE H-1 PORTLAND CEMENT
CONCRETE PAVEMENT REHABILITATION, MP
0.096 - 5.4

Project Number: NH-H1-1(282)
Phase: Design

Point of Contact: ROBERT SUN
robert.sun@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-1: 0.096 to 5.4

REHAB PAVEMENT ON H1, MP 0.096 - 5.4

Scheduled Advertise Date: Fall, 2021
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
160 days

Designed By: In-House

INTERSTATE ROUTE H-2, PANAKAUAHI
CULVERT REHABILITATION

Project Number: H2A-01-23M
Phase: Design

Point of Contact: HENRY KENNEDY
Henry.Kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-2: 0.0 to 0.81

CULVERT REHABILITATION

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $10 Mil
and $15 Mil

Estimated Construction Duration:
Not Available

Designed By: In-House

INTERSTATE ROUTE H-3, H-3 UNITS-IV,
INTERPRETIVE DEVELOPMENT PLAN

Project Number: I-H3-1(75), Unit IV
Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-3: 0.0 to 8.79

THIS PROJECT IS IN THREE PHASES: A STRATEGIC PLAN PHASE, AN
INTERPRETIVE DEVELOPMENT PHASE AND AN IMPLEMENTATION PHASE
TO DETERMINE WHAT NEEDS TO BE DONE TO MITIGATE FOR THE
ARCHAEOLOGICAL AND CULTURAL SITES WITHIN THE HALAWA AND
LULUKU VALLEYS WHICH WERE IMPACTED BY THE CONSTRUCTION OF
THE H-3.

Scheduled Advertise Date: Fall, 2022
Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
608 days

Designed By: Oha

INTERSTATE ROUTE H-3, FINISH UNIT VIIC

Project Number: I-H3-1(75), UNIT VIIC
Phase: Design

Point of Contact: HENRY KENNEDY
henry.kennedy@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-3: 0.6 t0 0.8

THIS PROJECT IS TO UPGRADE THE CURRENT HALAWA ACCESS ROAD
WITH ASPHALT AND CONCRETE, CONSTRUCT A FENCE TO SEPARATE
QUEEN EMMA'S PROPERTY (HAWAIIAN CEMENT IS A TENANT) AND PIER
PROTECTION AROUND CERTAIN COLUMNS IN HALAWA STREAM.

Advertised On: July 07, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
240 days

Designed By: In-House
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INTERSTATE ROUTE H-3, LULUKU CULVERT
REPAIR, VICINITY OF INTERSTATE ROUTE H-3
AND LIKELIKE HIGHWAY

Project Number: H3H-01-21
Phase: Design

Point of Contact: RAMON ACOB
ramon.acob@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route H-3: 8.5t0 8.7

PE1: PRELIMINARY ENGINEERING, TOPOGRAPHIC SURVEYINGM
ENVIRONMENTAL PLANNING, AND ARCHAEOLOGICAL AND CULTURAL
RESOURCES CONSULTING SERVICES FOR BOTH THE REPAIR OF THE
PARTIALLY COLLAPSED CULVERT AND THE REPAIR OF THE ERODED
CHANNEL DOWNSTREAM OF THE CULVERT. PE2: PREPARE PLANS,
SPECIFICATIONS AND ESTIMATES (PS&E), AND APPLICABLE PERMITS,
CLEARANCES, DOCUMENTS, STUDIES AND REPORTS NECESSARY FOR
THE REPAIR OF THE COLLAPSED CULVERT. THE REQUEST FOR DESIGN
FOR THE CHANNEL REPIARS DOWNSTREAM WILL BE MADE IN THE
FUTURE.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
180 days

Designed By: Paren, Inc.

KUNIA ROAD RESURFACING, INTERSTATE
ROUTE H-1 TO LYMAN GATE

Project Number: 750A-01-18M
Phase: Design

Point of Contact: LAWRENCE LAUS
lawrence.m.laus@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 750: 0.0to 7.4

PROJECT INCLUDES COLD PLANING; RESURFACING; RECONSTRUCTION
OF WEAKENED PAVEMENT AREAS; PAVEMENT MARKING AND STRIPING;
SIGNAGE, INSTALLATION OF MILLED RUMBLE STRIPS, GUARDRAIL
IMPROVEMENTS; A TRAFFIC COUNTING STATION; CONDUIT FOR FUTURE
BROADBAND TECHNOLOGY; DRAINAGE IMPROVEMENTS; ADJUSTING
UTILITY; AND SLOPE STABILIZATION.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Greater Than $15
Mil

Estimated Construction Duration:
256 days

Designed By: In-House

FORT BARRETTE ROAD RAILROAD CROSSING
AND LIGHTING IMPROVEMENTS, ROOSEVELT
AVENUE TO FARRINGTON HIGHWAY

Project Number: 901A-01-21
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 901: 0.0 to 1.22

SCOPE OF WORK INCLUDES RECONSTRUCTION OF EXISTING A.C.
RAILROAD CROSSING WITH CONCRETE PANELS, NEW RUNNING RAIL, TIES
AND BALLAST; REGRADING OF THE CROSSING FOR DRAINAGE;
INSTALLATION OF RAILROAD GATES, FLASHERS, AND GUARDRAIL FOR THE
GATES AND FLASHERS; RECONSTRUCTION OF ROADWAY AND
SHARED-USE PATH PAVEMENT AROUND NEW RAILROAD CROSSING TO
PROVIDE SMOOTH TRANSITION AND CONNECTION; TRAFFIC SIGNAL
PREEMPTION AND INSTALLATION OF INTERCONNECT CONDUIT/CABLE
UNDER RECONSTRUCTED RAILROAD CROSSING; INSTALLATION OF
HIGHWAY AND SHARED USE PATH LIGHTING; INSTALLATION OF CCTV
CAMERA AT ROOSEVELT AVE INTERSECTION.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $5 Mil
and $10 Mil

Estimated Construction Duration:
240 days

Designed By: In-House

FARRINGTON HIGHWAY AND KAUKONAHUA
ROAD, MAKALENA BRIDGE TO WEED CIRCLE,
REHABILITATION, M.P. 3.03 TO M.P. 7.86

Project Number: STP-0930-1(006)
Phase: Design

Point of Contact: ROSS HIRONAKA
ross.hironaka@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 930: 3.03 to 7.86

THE SCOPE OF WORK INCLUDES COLD-PLANING, RECONSTRUCTING
WEAKENED PAVEMENT AREAS, RESURFACING, ADJUSTING UTILITIES,
UPGRADING EXISTING AND INSTALLING NEW GUARDRAILS, BRIDGE
RAILING AND END POSTS, INSTALLING PAVEMENT MARKERS AND
TRAFFICS SIGNS, AND CONSTRUCTING DRAINAGE IMPROVEMENTS AND
INTERSECTION IMPROVEMENT AT KAUKONAHUA ROAD.

Scheduled Advertise Date: Winter,
2024

Construction Cost: Between $10 Mil
and $15 Mil

Estimated Construction Duration:
300 days

Designed By: In-House
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MISCELLANEOUS PERMANENT BEST
MANAGEMENT PRACTICES, PHASE 3

Project Number: HWY-O-02-20
Phase: Design

Point of Contact: MISAKO MIMURA
misako.k.mimura@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 99: 4.97 to 18.2
Route H-2: 0.0 to 0.01
Route 750: 5.11 to 5.26
Route 61: 8.41t0 8.5

SCOPE OF WORK GENERALLY INCLUDES THE EFFORT FOR SITE
EVALUATION; DESIGN OF APPROPRIATE PERMANENT BEST MANAGMENET
PRACTICES IMPROVEMENTS; PREPARATION OF DESIGN DOCUMENTS
INCLUDING PS&E, CALCS, REPORTS AND STUDIES; PERMITTING; POJ
COORD AND MGMT; AND PROVDING ADMINISTRATIVE SERVCIES DURING
THE BIDDING AND CONSTRUCTION PHASES. PBMPS MAY INCLUDE
EROSION CONTROL MATTING, GROUTED RIPRAP, CONCRETE BLOCK MAT,
AND GRASS PAVERS. THE PROJECT ENCOMPASSES FIVE SITES IN THE
WAIALUA, EWA, AND KOOLAUPOKO DISTRICTS ON THE ISLAND OF OAHU

Bid Opened On: June 20, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
Not Available

Designed By: Limtiaco

GUARDRAIL AND SHOULDER
IMPROVEMENTS, VARIOUS LOCATIONS,
OAHU, PHASE 2

Project Number: NH-0300(166)
Phase: Design

Point of Contact: LAWRENCE LAUS
lawrence.m.laus@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 72: 11.0to 18.0
Route 93: 15.0 to 19.0

UPGRADING, STRENGTHENING, REPLACING OR INSTALLING GUARDRAILS
AND END TREATMENTS; AND INSTALLING IMPACT ATTENUATORS.

Bid Opened On: November 18, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration: 90
days

Designed By: In-House

COASTAL ROAD REPAIRS AT VARIOUS
LOCATIONS, OAHU

Project Number: HWY-0O-04-18M
Phase: Design

Point of Contact: MEL CHUNG
mungfa.chung@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 7516: 0.71 to 0.713

TO REPLACE ROAD SHOULDER AND TO CONSTRUCT SOFT REVETMENT TO
PROTECT THE SHORELINE

Scheduled Advertise Date: Fall, 2022
Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
150 days

Designed By: Aecom

GUARDRAIL AND SHOULDER IMPROVEMENTS
AT VARIOUS LOCATIONS, OAHU, PHASE 3

Project Number: STP-0300(187)
Phase: Design

Point of Contact: JENNIFER RUSSELL
jennifer.t.russell@hawaii.gov

Milepost Boundaries
(Beginning to End):
Route 92: 3.65t0 6.5
Route H-2: 0.0 to 8.33
Route 750: 0.0 to 8.05
Route H-201: 0.0 to 4.09
Route 99: 7.9 to 9.86
Route 83: 0.0 to 36.3

REMOVAL AND REPLACEMENT OF GUARDRAIL END TERMINALS THAT DO
NOT MEET CURRENT STATE, AASHTO AND FEDERAL SAFETY GUIDELINES.
UPGRADING VARIOUS SHOULDER AREAS WHERE NECESSARY.

Scheduled Advertise Date: Summer,
2023

Construction Cost: Between $1 Mil
and $5 Mil

Estimated Construction Duration:
240 days

Designed By: In-House

FARRINGTON HIGHWAY, DRAINAGE
IMPROVEMENTS, VICINITY OF OLOHIO
STREET

Project Number: 930B-01-06

Phase: Design

Point of Contact: CURTIS MATSUDA
Curtis.Matsuda@hawaii.qov

Milepost Boundaries
(Beginning to End):
Route 930: 3.81 to 3.96

INSTALLATION OF CULVERT, INLET, AND OUTLET STRUCTURE TO REPLACE
BURIED OUTLET STRUCTURE.

Scheduled Advertise Date: Summer,
2024

Construction Cost: Less Than $500K
Estimated Construction Duration: 44
days

Designed By: In-House
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